

Harmonogram prací po stoupačkách vody

**Pertoldova
3380**

28	29	30	31
24	25	26	27
20	21	22	23
16	17	18	19
12	13	14	15
8	9	10	11
4	5	6	7
1	2		3
12.09.2023	13.09.2023	14.09.2023	18.09.2023

**Pertoldova
3381**

59	60	61	62
55	56	57	58
51	52	53	54
47	48	49	50
43	44	45	46
39	40	41	42
35	36	37	38
32	33		34
19.09.2023	20.09.2023	21.09.2023	25.09.2023

**Pertoldova
3382**

90	91	92	93
86	87	88	89
82	83	84	85
78	79	80	81
74	75	76	77
70	71	72	73
66	67	68	69
63	64		65
26.09.2023	27.09.2023	02.10.2023	03.10.2023

**Pertoldova
3383**

121	122	123	124
117	118	119	120
113	114	115	116
109	110	111	112
105	106	107	108
101	102	103	104
97	98	99	100
94	95	0	96
04.10.2023	05.10.2023	09.10.2023	10.10.2023

**Pertoldova
3384**

152	153	154	155
148	149	150	151
144	145	146	147
140	141	142	143
136	137	138	139
132	133	134	135
128	129	130	131
125	126		127
11.10.2023	12.10.2023	16.10.2023	17.10.2023

**Pertoldova
3385**

183	184	185	186
179	180	181	182
175	176	177	178
171	172	173	174
167	168	169	170
163	164	165	166
159	160	161	162
156	157		158
18.10.2023	19.10.2023	23.10.2023	24.10.2023